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Oak Ridge Defense ORNL D&D Project Operating Plan

BACKGROUND
Recovery Act Project:

TAFS:
Project Identification Code:
Recovery Act Bill Reference:

Project Cost:

Budget Authority:
Program Office:
Recovery Program Plan:
Management Office:

LEADS
Implementation:
Breakthrough:
Laboratory:

Oak Ridge Defense ORNL D&D Recovery Act
Project

89-09/10-0253

2002101

PL 111-5, Title IV — Energy and Water
Development, Defense Environmental Cleanup
(H.R. 1-26)

$132,610,000

06049, FD.04.12.00.0

Environmental Management (EM)

EM - Defense

John R. Eschenberg, Assistant Manager for
Environmental Management, Oak Ridge Office,
eschenbergj@oro.doe.gov

Lee McGetrick, ORO Recovery Portfolio Manager,
Oak Ridge Office, mcgetricklb@oro.doe.gov

Oak Ridge Office
N/A
N/A

.S UMMARY & OBJECTIVES

Summary:

This Recovery Act project supports the mission of the Department of Energy (DOE)
Office of Environmental Management (EM) by demolishing surplus contaminated
facilities and remediating contaminated soil at the Oak Ridge National Laboratory

(ORNL), including:

By the end of the first quarter of FY 2012, the following will be completed:

* Complete high priority environmental cleanup projects, including:

Bethel Valley Burial Grounds (20 acres)

o Provide for the hydraulic isolation (multi-layer cap) of two solid waste
storage areas (SWSA 1 and SWSA 3). Additional actions include the
removal and placement under the SWSA 3 cap of 26,000 cubic yards of
hot spot soil contamination, scrap material from the Contractor’s Landfill,
and placement of a soil cover on the Former Waste Pile Area.

Melton Valley Monitoring Wells
o Install groundwater monitoring wells to be located across the Clinch River

from ORNL.
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* Complete demolition and disposition of Buildings 3026 C&D (~20K square feet)
wooden superstructure and hot cells and demolition preparations of Building 3038
(~8K square feet) at the Bethel Valley Isotope Facilities.

o 3026 Wooden Superstructure - Stabilization of the hot cells to ensure their
integrity during the wooden structure D&D; removal of legacy materials;
abatement of hazardous materials, and demolition and disposal of the
wooden superstructure.

o 3026 Hot Cells — Demolish the Hot Cells to complete the 3026 facility
D&D actions including removal and disposal of the hot cell contents and
construction debris, removal of concrete to slab or grade, and
decontamination of the slab.

o 3038 - Removal and disposition of remaining legacy materials and
preparation for facility D&D including abatement of hazardous materials,
facility deactivation, and removal of remaining equipment.

* Complete demolition and disposition of surplus facilities (~35K square feet) in
the ORNL Small Facilities project.

o Complete the D&D of 11 facilities including the D&D and disposal of
demolition debris. The facilities list is as follows: Radiological - 3085,
3085A, 3085B, 3098, 3117A, 3119, 3508, 3541, and 3550 ; Standard
Industrial - 3592 and 3102

e Complete removal action at the Tank W1A project.

o Remove Tank W1A (an underground tank located in the Oak Ridge
National Laboratory Central Campus) and surrounding contaminated soils
containing transuranic isotopes in excess of the TRU waste criterion. This
project also includes the packaging of the TRU soils for disposal at the
Waste Isolation Pilot Project.

By the end of 2010, the following will be completed:

e Complete demolition and disposal of 3026 Wooden Superstructure.
* Continue removal and disposal of contaminated soils.

* Continue footprint reduction.

* Continue removal and disposal of legacy materials.

Deinventory and Demolition Projects:

Square Feet

FIMS ID Description (ft 2) Category

3038 Isotope Development Laboratory (IDL) 7,773 Deinventory

3026C Krypton-85 Enrichment Facility/Radioisotope 8,279 Demolish
Development Lab A

3026D Metal Segmenting Hot Cell Facility/Dismantling & Exam 11,563 Demolish
Hot Cells

3085 Pump House - ORRR 2856~ Demolish

3085A Above Ground Demineralized Water Tank 360" Demolish
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*

3085B Above Ground Demineralized Water Tank 360 Demolish
3098 Filter Facility for LITR & Bulk Shielding Reactor 240" Demolish
3102 Heat Exchanger No. 2- ORR 1125 Demolish
3117A Sulfuric Acid Tank 122" Demolish
3119 BSR Heat Exchanger and Pump House 690 Demolish
3508 Electrical Services 13,443 Demolish
3541 MSR Process Development Laboratory 842 Demolish
3550 Research Lab Annex 14,052 Demolish
3592 Coal Conversion Facility 1307 Demolish

“ Square footage not reported in FIMS, obtained from alternative source.

This Recovery Act work meets the following Department of Energy (DOE) and
Environmental Management (EM) strategic themes and goals:

DOE Strategic Theme 4 — Environmental Responsibility — Protect the environment by
providing a responsible resolution to the environmental legacy of nuclear weapons
production.

DOE Strategic Goal 4.1 — Environmental Cleanup — Complete cleanup of the
contaminated nuclear weapons manufacturing and testing sites across the United States.

DOE Strategic Theme 5 — Management Excellence - Enabling the Department’s mission
through sound fiscal and program management.

DOE Strategic Goal 5.1 — Integrated Management — Institute an integrated business
management approach throughout DOE with clear roles and responsibilities and
accountability to include effective line management oversight by both Federal and
contractor organizations.

EM Strategic Goals — Decontaminating and decommissioning facilities that provide no
further value to reduce long-term liabilities and maximize resources for cleanup.
Fulfilling commitments to reduce risk and complete cleanup across all sites for future
generations.

Work Scope Changes:

The original approved POP included the Bethel Valley Groundwater Early Actions
project which has been moved back to the base program.

Buy Back Work Scope:
* Based on the potential availability of funds from unused management reserve and
contingency funds and from cost efficiencies in executing the planned projects, the
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following additional candidate projects have been identified should funding become
available. Characterize soils and slabs in West Central Campus area.

* Remediate soils and remove slabs from the West Central Campus area.

* Develop “no further action” regulatory documents for National Priorities List Site
boundary reduction.

e Stabilize/isolate Building 4507.

* Remove and dispose legacy material from Building 3517.
* Demolish Building 3038.

* Characterize Isotope Row Facilities.

e Perform legacy material removal/prepare for demolition/demolish excess ORNL
facilities.

Performance measurement baselines, milestones, and metrics will be developed as
projects are selected and definitized.

Public Benefits:

This Recovery Act Project will eliminate on-site sources of contamination reducing the
risk of on-going release of radioactive or other hazardous materials to the work force,
public, surrounding environment

Recovery Act Project Impacts:

The Oak Ridge National Laboratory footprint will be reduced by 55,000 square feet,
releasing valuable real estate for modernization of the Central Campus. This includes
demolition and disposal of ORNL’s high risk excess facility and stabilization of other
high risk excess facilities. The acceleration of the above demolition and remediation
activities will reduce the Environmental Management financial liabilities.

II. COST & SCHEDULE
Budget:

Table 1: Budget Implementation Monthly Obligations (actual obligations to
contractors for Apr 2009 through Feb 2010 and projected obligations to contractors
for Mar 2010 through Sept 2010) ($M)

The Project funding is subject to re-apportionment and will be finalized by
9/30/2010; the Project Operating Plan will then be reissued with an obligations
table.

Table 2. Budget Implementation Actual and Planned Monthly Expenditures( actual
costs for Apr 2009 through Feb 2010 and projected costs for Mar 2010 through Sept
2011 and then, if applicable, projected annual expenditure in FY2012) ($M)

The Project funding is subject to re-apportionment and will be finalized by
9/30/2010; the Project Operating Plan will then be reissued with a costs table.
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The expenditure profile in Tables 1 and 2 and the performance measures provided in
Table 6 are based on the best available information about the Recovery Act requirements
and pre-work authorization project definitions. Rough order of magnitude estimates have
been developed to date for costs and the associated end-state performance measures. It is
expected that as the detailed estimates and resource-loaded schedules (using Primavera
6.2) are developed, there will be changes to these estimates and performance measures.

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and
reported separately and uniquely, using an approved change control process.

Table 3: Funds Returned and Offsetting Collections ($M)

FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 | FY
15

N/A 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Indirect Costs:

This work will be performed by an existing Management and Integration contractor and
facility and operating contractor utilizing an approved indirect rate structure, and by non-
facility and operating contractors.

The Management and Integration contractor estimated rates are:

FY 2009 15.5%, FY 2010 15.5%, and FY 2011 16.1%.

The facility and operating contractor estimated rates are:

FY 2009 28.2%, FY 2010 27.8%, and FY 2011 27.8%.

The non-facility and operating contractor’s costs are assumed to be all direct costs.

Additionally, all Oak Ridge contractor indirect rates are subject to an annual audit review
and require final approval by the contracting officer.

Changes to Baseline

Table 4: Changes to Baseline ($M)
Not Applicable
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Milestones:

Milestones for Legacy Material Removal:

Milestone Date

Legacy Material Removal OR-0042R1.1

Milestones will be developed after definitization of IDIQ contract
baseline.

Milestones for Facility Demolition:

Milestone Date

Facility Demolition OR-0042R1.2

9/30/2009 3026 Wooden Structure D&D — Begin Demo of Wooden Superstructure
3026 Wooden Structure D&D - Complete Demo of Wooden
12/31/2009 Superstructure

Additional milestones will be developed after definitization of IDIQ
contract baseline.

Milestones for Remedial Actions:

Milestone Date

Remedial Actions OR-0042R1.3

Tank W1-A - Submit Corehole 8 D1 Removal Action Report to

7/7/2011 Regulators for Review

9/10/2010 Tank W1-A - Construction Start on Corehole 8 (EA)

6/7/2011 Tank W1-A - Removal Action Complete

10/27/2009 Melton Valley Off Site Monitoring Wells - Construction Start
5/11/2010 Melton Valley Off Site Monitoring Wells - Construction Complete

Additional milestones will be developed after definitization of IDIQ
contract baseline.

NEPA Compliance: The scope of work is being undertaken pursuant to the
Comprehensive Environmental Response, Compensation, and Liability Act; separate
NEPA reviews are not required. The Oak Ridge Office’s NEPA Compliance Officer will
monitor implementation and, as necessary, determine whether future NEPA review is

required.

Table 5: Delivery Schedule for Capital Asset Projects.

Note: This Recovery Act Project consists of three subprojects:

* The ORNL Defense Facility Demolition subproject is a Capital Asset Project. All
scope is within the NTB validated as part of PBS OR-0042.
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* The ORNL Defense Remedial Actions subproject is a Capital Asset Project.
CD-2/3 baseline has been submitted and is pending approval (as of April 2010).

* The ORNL Defense Legacy Material Removal subproject is a non-Capital Asset

Project.

1l. PERFORMANCE

Performance Measures:

Performance measures provided in Table 6 are based on the best available information
about Recovery Act requirements and pre-work authorization project definitions. Rough
order of magnitude estimates have been developed to date for costs and the associated
end-state performance measures. It is expected that there will be changes to the estimates

and performance measures.

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and
reported separately and uniquely, using an approved change control process.

Table 6a. Overall ARRA Performance Measures and Targets

Recovery Act Project Identification Code

2002230

Linkage To S-1 Priorities

Economic prosperity and national security and legacy (see Table 8)

Linkage to Current Program Goal
(if applicable)

DOE Strategic Theme 4 — Environmental Responsibility — Protect
the environment by providing a responsible resolution to the
environmental legacy of nuclear weapons production.

DOE Strategic Goal 4.1 — Environmental Cleanup — Complete
cleanup of the contaminated nuclear weapons manufacturing and
testing sites across the United States.

EM Strategic Goals - Decontaminating and decommissioning
facilities that provide no further value to reduce long-term liabilities
and maximize resources for cleanup. Fulfilling commitments to
reduce risk and complete cleanup across all sites for future
generations.

Two-Year Outcome-Oriented Performance
Measure

By the end of FY 2011:

e Remove and dispose of 320 cubic meters contaminated soils.

e Decrease footprint by 55,000 square feet.

e Provide hydraulic isolation for 20 acres of solid waste burial
grounds.

First Year Performance Target

By the end of FY 2009 initiate procurement actions and/or
mobilize work force to:

e Remove and dispose of contaminated soils.

e Reduce footprint.

e Cap solid waste burial grounds.

e Remove and dispose legacy materials.

Q3 - Project-Level Quarterly Performance
Milestone(s)

e 3026 Wooden Superstructure - Submit Waste Handling Plan to
Core Team for Review
e 3026 Wooden Superstructure - Start Facility Stabilization
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3026 Wooden Superstructure - Award Demolition Subcontract
3026 Wooden Superstructure - Submit Final Waste Handling
Plan to Regulators

Burial Grounds - Post synopsis at FBO/Recovery.gov

Burial Grounds - Issue Remedial Design Report /Remedial
Action Work Plan to Core Team for Review.

Small Facilities - Post synopsis at FBO/Recovery.gov

Begin Tank W1A Request for proposal Preparation

Q4 - Project-Level Quarterly Performance
Milestone(s)

3026 Wooden Superstructure - Start Facility Demolition
3026 Wooden Superstructure - Regulators Approve Waste
Handling Plan

e 3026 Wooden Superstructure - Complete Facility Stabilization
e Burial Grounds - Post Request for proposal on DOE website
e Burial Grounds - Award instrument after Signature
e Small Facilities - Post Request for Proposal on DOE website
By the end of FY 2010:
Second Year Performance Target e Complete demolition and disposal of 3026 Wooden
Superstructure.
e Continue removal and disposal of contaminated soils.
e Continue footprint reduction.
e Continue capping solid waste burial grounds.
e Continue removal and disposal of legacy materials.
Q1 - Project-Level Quarterly Performance e Tank W1A - Award Subcontract
Milestone(s) e Tank W1A - Initiate Safety Basis Documentation Submittals.
e 3026 Wooden Superstructure - Complete Facility Demolition.
Q2 - Project-Level Quarterly Performance e  Burial Grounds - Submit Remedial Design Report /Remedial
Milestone(s) Action Work Plan to Regulators for Approval
e Small Facilities - Award instrument after Signature
e Burial Grounds - Regulator Approve Remedial Design Report
/Remedial Action Work Plan
e Burial Grounds - Mobilization Complete.
Q3 - Project-Level Quarterly Performance e Burial Grounds - Complete Hot Spots Soil Excavation.
Milestone(s) e Burial Grounds — Solid Waste Storage Area 1 Remedial Action
Complete.
e  Sentinel Well - Complete Melton Valley Well Installation.
Q4 - Project-Level Quarterly e 3026/3038 - Submit Waste Handling Plan to Core Team for
Performance Milestone(s) Review
e 3026/3038 - Submit Draft 3038 Safety Basis Document to
DOE Review/Approval.
e 3026/3038 - Issue 3038 Safety Basis Document to DOE for HQ
Review/Approval.
e Small Facilities - Submit Waste Handling Plan to Core Team
for Review - Northeast Corner.
e Tank W1A - Initiate and complete erection of Tank W1A
weather enclosure.
e Tank W1A - Complete Tank W1A Safety Basis Documentation
Submittals.
Third Year Performance Target By the end of FY 2011:

Complete footprint reduction by 55,000 square feet.
Complete hydraulic isolation for 20 acres of solid waste burial
grounds.

Q1 - Project-Level Quarterly Performance
Milestone(s)

3026/3038 - Regulators Approve Waste Handling Plan.
3026/3038 - 3038 Readiness Assessment.
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Burial Grounds - Remedial Action Complete - Solid Waste
Storage Area 3.

Small Facilities - Submit Northeast Corner Waste Handling
Plan to Regulators for Approval.

Tank W1A - Complete Tank W1A source Removal Action
Operational Readiness Review

Q2 - Project-Level Quarterly Performance
Milestone(s)

Burial Grounds - Demobilization from Solid Waste Storage
Area 3.
Small Facilities - Regulators Approve Northeast Corner Waste

Handling Plan.

Q3 - Project-Level Quarterly Performance
Milestone(s)

Tank W1A - Complete Tank W1A TRU Waste removal and
packaging.

Tank W1A - Complete Tank W1A Low Level Waste
disposition to Nevada Test Site.

Burial Grounds/Bethel Valley Ground Water - Submit Solid
Waste Storage Area 1 and 3 PCCR to Regulators for Review.
Small Facilities - Corrective Measures/Remedial Action
Complete

Q4 - Project-Level Quarterly
Performance Milestone(s)

3026/3038 - Complete Demo 3026 C/D Hot Cells.

Fourth Year Performance Target

By the end of FY 2012:

Complete removal and disposal of 320 cubic meters
contaminated soils.

Complete removal and disposal of legacy materials from ~8,000
square feet.

QL1 - Project-Level Quarterly Performance
Milestone(s)

Tank W1A - Complete preparation of Tank W1A Removal
Action Report.

Tank W1A - Complete Tank W1A TRU Waste disposition at
Waste Isolation Pilot Plant.

3026/3038 - Submit 3026/3028/2026 Phased Construction
Completion Report to Core Team for Review.

3026/3038 - Complete 3038 Legacy Material Disposition.

Table 6b. ORNL Defense Legacy Waste Removal Detailed ARRA-Specific Project
Performance Measures and Targets

ORNL Defense Legacy Waste Removal OR-0042R1.1

FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Yearly | Target
Target | Target | Target | Target | Target | Target | Target | Target | Target | Target | Target

Metrics to be developed after definitization of IDIQ contract baseline.
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Table 6¢c. ORNL Defense Facility Demolition Detailed ARRA-Specific Project
Performance Measures and Targets

ORNL Defense Facility Demolition OR-0042R1.2

FY
2009
Q3
Target

FY
2009
Q4
Target

FY
2010
Q1
Target

FY
2010
Q2
Target

FY
2010
Q3
Target

FY
2010
Q4
Target

FY
2011
Q1
Target

FY
2011
Q2
Target

FY
2011
Q3
Target

FY
2011
Q4
Target

FY

2012
Yearly
Target

Total
ARRA
Target

Buildings
Demolished

1

0

0

0

0

0

0

and

LLW,

(m3)

D&D Debris
Remediated
Soil Disposed
(MLLW,

Industrial)

2,890

2,890

Facility
Square
Footage

Demolished

24,400

24,400

Facility

Radioactive

Completions

Additional metrics to be developed after definitization of IDIQ contract baseline.

Table 6d. ORNL Defense Remedial Actions Detailed ARRA-Specific Project
Performance Measures and Targets

ORNL Defense Remedial Actions OR-0042R1.3

FY
2009
Q3
Target

FY
2009
Q4
Target

FY FY
2010
Q1
Target

Q2

2010

Target

FY
2010
Q3
Target

FY
2010
Q4
Target

FY
2011
Q1
Target

FY
2011
Q2
Target

FY
2011
Q3
Target

FY
2011
Q4
Target

FY
2012
Yearly
Target

Total
ARRA
Target

D&D Debris
and
Remediated
Soil Disposed
(MLLW,
LLW,
Industrial)
(m3)

213

243

27

483

Remediation
Complete

RH-TRU
Dispositioned
(m3)

95

95

190

Site
Remediated/
Footprint
Reduction
(ft2)

750

750

Total TRU
Dispositioned

95

95

190
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(Sum of RH-
TRU and CH-
TRU) (m3)

Underground
tanks 0 0 0 0 0 0 0 0 1 0 0 1

removed

Groundwater
Wells 0 0 4 8 4 0 0 0 0 0 0 16

Installed

Additional metrics to be developed after definitization of IDIQ contract baseline.

Table 7: National Strategic Benefits

Information on National Security Benefits Under the Recovery Act is not applicable to
this project.

IV. MANAGEMENT
Secretarial-level Items
The initiative outlined in this plan support the following Secretary of Energy’s Priorities:

e Economic Prosperity
* National Security and Legacy

Table 8: Secretary's Priorities

Secretary’s Priorities Project Impacts Project Impacts
(Qualitative) (Quantitative)

Science and Discovery

Clean, Secure Energy

Economic Prosperity Jobs Create and/or preserve jobs
National Security and Legacy | Removal of legacy material Remove and dispose of 320
and remediation of high risk | cubic meters contaminated
contaminated sites and soils.
facilities at Oak Ridge Decrease foot print by 55,000
National Laboratory. square feet.
Demolish contaminated Provide hydraulic isolation
facilities. for 20 acres of solid waste

burial grounds.

Remove and dispose legacy
materials from ~8,000 square
feet.

Climate Change

For Public Release — September 2010
11



Project Operating Plan - Oak Ridge Defense ORNL D&D Recovery Act Project

Collaboration and Coordination:

The following external partners will play a vital role in the successful completion of the
Recovery Act scope:

* Regulatory
o Environmental Protection Agency, Region IV
o Tennessee Department of Environmental Conservation
o Tennessee Department of Transportation
o Defense Nuclear Facilities Safety Board
* License Disposal Sites
o Waste Isolation Pilot Plant, New Mexico
o Nevada Test Site
o Energy Solutions, Utah
o Other Available Commercial Facilities
* Other Stakeholders
o 0Oak Ridge Site Specific Advisory Board

Federal Infrastructure Investments:

There are no infrastructure investment project activities associated with this Recovery
Act Project.

However, ancillary benefits will be achieved through the elimination of facilities
resulting in reduced electrical power consumption and corresponding reduction of
greenhouse gas emissions. Reuse/Recycle of excess materials could result in reduced
consumption in fossil fuels required to process raw materials.

These facilities contain hazardous or radiological material. Accelerating the removal and
proper disposal reduces risk of releases of this material to the environment

Line Management:

Oak Ridge will use existing business and project management systems and practices to
effectively monitor and report on the Recovery Act projects, including:

e Fully implement all Recovery Act transparency and reporting requirements
through modifications to the contract that will fund this Recovery Act Project.

* Continue applying project management principles to Recovery Act Project
execution, including reviewing and validating Environmental Management
project cost and schedule baselines consistent with the Department of Energy’s
Order 413.3A and identifying project risks and strategies for managing them.

* Continue monitoring of the contractors’ Earned Value Management System
reports to ensure the Recovery Act Project is on track and, if not or if trends are in
a negative direction, to develop and implement corrective actions.
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e Use an Integrated Project Team of Federal and contractor staff with project
knowledge and subject matter expertise essential to the successful planning and
execution of the project — including safety, risk management, engineering, quality
assurance, contracts administration, and project controls.

e Conduct periodic project reviews to inform senior management of the status of the
Recovery Act projects.

Needs from Staff Offices:

e Timely business clearance approval or waiver from Headquarters for large
procurement actions.

* Priority execution of security clearance requests.

1) Human Capital

Oak Ridge is committed to ensuring the safety of workers and the public during the
accomplishment of the additional work under the Recovery Act, and additional measures
and personnel are required beyond those currently in place. Accordingly, the current
Environmental Management contractor (i.e., Bechtel Jacobs Company LLC) who will be
performing work funded under Recovery Act has an existing Safety Assurance Plan. The
Oak Ridge Office also plans to utilize Indefinite Delivery Indefinite Quantity contracts to
perform some of the Recovery Act funded work. Since these task orders are not in place
at this time, safety assurance plans do not exist for these work items. However, as we
develop requirements for the Indefinite Delivery Indefinite Quantity contracts, we will
include the development of Safety Assurance Plans, as one of these requirements.

We have completed our staffing analysis to ensure we are able to perform adequate
oversight of this work to ensure the safety of workers and the public. Oversight plans
have been established and as additional work is mobilized, staffing requirements are
reviewed. Additional requirements for Facility Representatives, Safety System Subject
Matter Experts, project control engineers/specialists, estimators, and schedulers will be
determined and provided as necessary through Technical Support Services Contract(s).

Table 9: Information on Hiring Under the Recovery Act

# & Type of Positions Location Federal or Timeframe (1-6mos; 6+mos;
(Title, Series and Grade) (HQ or Field — | Contractor other; specify date needed if
w/location) possible)
Contract Specialist (2) Oak Federal FY09toFY 11
Ridge
Accountant (1) Oak Federal FY09toFY 11
Ridge
Internal Auditor (1) Oak Federal FY 09to FY 11
Ridge

Note: These positions represent the total additional requirements for all Oak Ridge
Recovery Act projects and are therefore not included in other Oak Ridge Project
Operating Plans.
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2) Procurement

Work to be completed through Environmental Management Consolidated Business

Center Indefinite Delivery Indefinite Quantity contracts, existing Management and

Integration contractor and facility and operating contractor.

Table 10: Procurement Plans:

Activity Type New/Exist Changes (E), | Status Expected Issues
(N/E) Needs (N) Complete (YIN)
Modification including Contract Existing Modification Modification | N/A N
definitization of change executed
order for Bechtel Jacobs March 2010
Company contract
Issue funding Contract Existing Modification Funding N/A N
modification for the modification
University of Tennessee executed Sept
Battelle contract 2009
Award EM CBC Bethel Task Order | New Task Indefinite Task order N/A N
Valley Burial Grounds Delivery awarded
Indefinite Delivery Indefinite September
Indefinite Quantity Quantity 2009
contract task order contract
Award EM CBC Facilities | Task Order | New Task Indefinite Task order N/A N
D&D Indefinite Delivery Delivery awarded
Indefinite Quantity Indefinite March 2010
contract task order Quantity
contract
Award EM CBC Hot Task Order | New Task Indefinite Task order N/A N
Cells D&D Indefinite Delivery awarded
Delivery Indefinite Indefinite April 2010
Quantity contract task Quantity
order contract

Other procurement actions that will be required include analytical and technical support.
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